NGMC Tower, CEP, and ED Schedule Information

1. Tower Risers rough in timeline
0. Schedule shows a 20-day duration, which would be a total of 41 electricians.  We believe this will require 80 days with average of 10 men, 6,863 hrs.
1. Tower 5th and 6th floors…Schedule shows a 70-day duration for MEP OH Rough-in, average of 29 electricians.
1. Tower 5th floor Overhead Rough…5,750 hrs.
1. Tower 6th floor Overhead Rough…10,963 hrs.
1. 5th and 6th floor In-wall - 60 Days, average 3 electricians…1,217 hrs.
1. 5th and 6th floor Wire - 70 Days, average 4 electricians…2,341 hrs.
1. 5th and 6th floor Trim 45 Days, average 5 electricians…1,917 hrs.
1. CEP Rough-In Timeline…Schedule interpreted as approximately 170 days for electrical, average 8 electricians…11,251 hrs.
1. ED Basement (Pharmacy / Lab) – Overhead rough, in-wall rough, wire pulling timelines
3. Overhead - 90 Days, average 25 electricians, 20,547 hrs.
3. In-wall - 30 Days, average 9 electricians, 2,283 hrs.
3. Wire - 30 Days, average 25 electricians, 6,136 hrs.
3. Trim - 20 Days, average 9 electricians, 1,509 hrs.
1. ED 1st Floor (ED) – Overhead rough, in-wall rough, wire pulling timelines 
4. Overhead - 45 Days, average 29 electricians, 10,712 hrs.
4. In-wall - 30 Days, average 5 electricians, 1,190 hrs.
4. Wire - 30 Days, average 15 electricians, 3,572 hrs.
4. Trim - 20 Days, average 18 electricians, 2,819 hrs.
1. ED 2nd Floor (Surgery / Prep Recovery) – Overhead rough, in-wall rough, wire pulling timelines
5. Overhead - 60 Days, average 19 electricians, 9,314 hrs.
5. In-wall - 40 Days, average 4 electricians, 1,035 hrs.
5. Wire - 30 Days, average 11 electricians, 2,728 hrs.
5. Trim - 25 Days, average 10 electricians, 1,972 hrs.
1. ED 3rd Floor (Penthouse) – Overhead rough, in-wall rough, wire pulling timelines…Schedule shows 60 Days, average 4 electricians.
6. Overhead - 1,241 hrs.
6. In-wall - 62 hrs.
6. Wire - 394 hrs.
6. Trim - 279 hrs.
 
Total Labor for Tower and CEP Only…40,302 hrs.
Total Labor for Tower, CEP, and ED…106,095 hrs.  (ED Total Labor…65,793 hrs.)

